Project 9 Work Plan

Activity

Date to be
Accomplished

Responsible
Entity

Attend Orientation Session at DMACC
and:

Complete project team assignments
Complete work plan & project plan
Plan and schedule meetings

Recommend Electronic Applications

May 20-21, 1997

All Project Teams
Citizen Council
Steering Committee
IITT Work Groups

Begin research on contractors May 1997 Harold
Identify system technical specifications | May 1997 Diana, Larry, Conrad
Determine the outside resources June 1, 1997 Project Teams
necessary and incorporate into work
plan, business plan, and budget
Identify ways the team will June 1, 1997 Project Teams
communicate with each other & other
interested groups and incorporate into
work plan
By e-mail when possible
Team members should check web page
frequently
Decide who will do system design June 1, 1997 Project Teams
Project Plan, Work Plan, and Project June 1, 1997 Project Teams
Budget Completed (First version)
Work Plan Completed (First version) June 9, 1997 Project Teams

Project Plan & Work Plan sent out to
Steering Committee, post on web page

June 13, 1997

SPPG (Amy, Tori,
Gina, Cheryl)

Present Business Plan, Work Plan, &
Budget to Steering Committee Quarterly
Meeting (morning) -- Committee will
provide constructive feedback on
project

Week of June 16 or
June 23, 1997

Steering Committee
Project Team Leads
SPPG

Present Business Plan, Work Plan, &
Budget to Citizen Advisory Group
Quarterly Meeting (afternoon) -- Council
will provide constructive feedback on
project

Week of June 16 or
June 23

Citizen Council
Project Team Leads
SPPG

Adjust plans as necessary to reflect
comments of Steering Committee and
Citizens Council

June 30, 1997

Project Team Lead
and SPPG

Note changes made in project plan and
quarterly report -- and reasons made.
We want to track responsiveness to
citizen concerns.

June 30, 1997

Project Team Lead
and SPPG




Develop (research) benchmark plan July 1, 1997 Paulette, Harold,
Wayne
Approve Electronic Commerce July 1, 1997 Project Team
Application
Workplans for each project completed, July 25, 1997 Project Team
with notes reflecting changes made
after focus groups
Send out final workplans, project plans, | July 30, 1997 SPPG, Project Team
and budgets -- describing how they Leads
were changed to reflect citizen
comments
Monthly project status report due July 31, 1997 Project Team Leads,

SPPG

Develop Evaluation Plan

August 1, 1997

Project Team Leads

Identify test group, begin system design

August 1, 1997

Project team leads,
SPPG

Meet with IRS Federal Staff

August 21-22, 1997

Project team leads,
SPPG

Electronic Commerce Meeting/1st
Team Meeting

August 28, 1997

Project Team

Analysis of Project

August 31, 1997

Quarterly project report due

August 31, 1997

Project Team Leads,
SPPG

Present final plans & status to Steering
Committee Quarterly Meeting (morning)

September 1997

Steering Committee,
ITS, SPPG, Project
Leads

Assess project plan’s impact on state
budget, and provide information to
Steering Committee

September 1997

Project teams, SPPG

Present final plans & status to Citizen
Advisory Group Quarterly Meeting
(afternoon)

September 1997

Citizen Advisory
Group, ITS, SPPG,
Project Leads

Adjust work plans, project plans, and
budgets as necessary after Citizen
Group and Steering Committee
feedback

September, 1997

Project Team Lead,
SPPG

Complete System Design

September 1, 1997

Vendor

Draft initial combined form

September 15, 1997

Draft combined line-by--line instructions

September 15, 1997

Project Team Meeting

September 18, 1997

Project Team

Employer Focus Group
Review initial draft of combined form

September 30, 1997

Employers, team
leads, staff

Monthly status report

September 31, 1997

Project team lead,
SPPG

Start developing system

October 1, 1997

Vendor

Project Team Meeting

October 16, 1997

Project Team

Marketing/Education Plan completed

October 16, 1997

Kurt, Darla, Tim




Evaluation/Research Plan completed

October 16, 1997

Paulette, Harold, Tim

Build System

October 31, 1997

Monthly project status report due

October 31, 1997

Project Team

Start testing & evaluating system

November 15 -
ongoing

Vendor, Diana &
selected staff,
Revenue & Finance
selected staff

Quarterly project status report due

November 30, 1997

Project teams

Present to Steering Committee
Quarterly Meeting (morning) on
implementation status and progress,
and evaluation plans

December 1997

Steering Committee,
ITS, Project Team
leads, SPPG

Present to Citizen Advisory Group
Quarterly Meeting (afternoon) on
implementation status and progress,
and evaluation plans

December 1997

Citizen Advisory
Group, ITS, Project
Team Leads, SPPG

Adjust work plans, project plans, and
budgets as necessary after Citizen
Group and Steering Committee
feedback

December 1997

Project team lead,
SPPG

Mailout for Parallel testing

December 1997

Project Team Meeting

December 18, 1997

Project team, staff

Monthly project status report due

December 31, 1997

Project teams

Projects implementation must have
begun

January 1, 1998

Project teams,
consultants

Start developing expansion (roll-out)
plan

January 1, 1998

Project team

Transmit to state

January 3, 1998

Parallel Testing

January 1998

Monthly project status report due

January 31, 1998

Project team leads,
SPPG

Project Team Meeting

February 19, 1998

Project team, staff

Quarterly project report due

February 28, 1998

Project team leads,
SPPG

Present implementation progress & March 1998 Steering Committee,
ongoing evaluation plans to Steering ITS, Project leads,
Committee Quarterly Meeting (morning) SPPG

Present implementation progress & March 1998 Citizen Advisory

ongoing evaluation plans to Citizen
Advisory Group Quarterly Meeting

Group, ITS, SPPG




(afternoon)

Adjust work plans, project plans, and
budgets as necessary after Citizen
Group and Steering Committee
feedback

March 1998

Project team lead,
SPPG

Complete Project Evaluation

March 15, 1998

Vendor, Diana &
selected staff,
Revenue & Finance
selected staff

Project Team Meeting

March 19, 1998

Project team, staff

Monthly project status report due

March 31, 1998

Project teams

Refine Project Application April 1, 1998 Contractor

Complete Initial Education April 15, 1998 Kurt, Darla, Tim

Project Team Meeting April 16, 1998 Project team, staff

Monthly project status report due April 30, 1998 Project teams

Test trasmit to IRS April 30, 1998

Parallel testing April 1998

Phase Il Startup (expand pilot and/or May 1, 1998

applications)

Project Team Meeting May 21, 1998 Project team, SPPG

Quarterly Report due May 31, 1998 Project team leads,
SPPG

Analyze Test Results May 1999

Present progress to Steering Committee | June 1998 Steering Committee,

Quarterly Meeting (morning) ITS, Project team
leads, SPPG

Present progress to Citizen Advisory June 1998 Citizen Advisory

Group Quarterly Meeting (afternoon) Group, ITS, Project
team leads, SPPG

Adjust work plans, project plans, and June 1998 Project team lead,

budgets as necessary after Citizen
Group and Steering Committee
feedback

SPPG

Project Team Meeting

June 18, 1998

Project team, SPPG

Monthly project status report due

June 30, 1998

Project teams

ALL Projects fully operational July 1, 1998 Project teams
Federal disclosure legislation July 1, 1998

IWD System (and contractors) must July 1, 1998

meet CS security

Project Team Meeting July 16, 1998 Project team, SPPG
Pilot combined form July 1998

Monthly status report due July 30, 1998 Project team leads,

SPPG

Transmit real data to IRS

July 31, 1998




Project Team Meeting

August 20, 1998

Project team, SPPG

Monthly project status report due

August 31, 1998

Project teams

Assess state budget impacts and needs
for inclusion in budget/revenue
packages

September 1, 1998

Project team leads,
SPPG

Complete final report & presentation
package which identifies outcomes and
evaluates success - and demonstrates
responsiveness to public comments

The final plan will show “next steps”
and “spin-off projects” -- and will
identify implications for state
budgeting, processes, and other
important issues

September 1, 1998

Project teams, SPPG

Present final reports to Steering
Committee at quarterly meeting
(morning)

September, 1998

Steering Committee,
ITS, Project leads,
SPPG

Present final reports to Citizen Council
at quarterly meeting (afternoon)

September, 1998

Citizen Council, ITS,
Project leads, SPPG

Annual Mailing to Printer

October 1998

Pilot Combined form

October 1998

Review Pilot Test Results

Employer Acceptance, Account
resolution/accuracy, Cost to state, Cost to federal
government

December 1, 1998

Mass mailing

December 1998

Complete negotiations with IRS/IRS
Approval

January 1999

Mail packets

March 1999

Statewide implementation
Operations & Maitenance

April 30, 1999
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